
City of Roseville

2012‐2015 Parks and Recreation Renewal Program

Park improvement meeting schedule
6‐Mar‐13

Meeting type
Inform
Consult

Collaborate

Meeting Park Component Meeting Meeting details Comments
Type Meeting 1 Meeting 2 PRC concept 

approval 
meeting

Final design 
consultant 
engaged

Meeting 3 Meeting 4 PRC and CC final 
approval 
meeting

Location  Time for meetings 1 
and 2

1 Autumn Grove Park south park Consult 4‐Mar‐13 1‐Apr‐13 2‐Apr‐13 Meeting 1 7:00 to 8:30 pm
shelter building RSC Fireside
site acquisition Meeting 2:
park improvements RSC Rose Room
rink

2 B2 Trail trail Consult 28‐Feb‐13 2‐Apr‐13 Oak Room 5:00 to 7:00 pm second meeting to be determined
3 Central Park Victoria Ballfields ballfields playground Consult 12‐Mar‐13 4‐Apr‐13 7‐May‐13 Meetings 1&2: 6:30 to 9:00 pm

ballfields shelter Council Chambers
ballfields
lighting

Legion Field ballfield
Materion Park playground
Central Park Victoria West playground
Tamarack Park playground

4 Central Park  Central Park Foundation Shelter Consult 6‐May‐13 3‐Jun‐13 10‐Jun‐13 Meetings 1&2: 6:30 to 7:30 pm meeting date for PRC to be determined
Dale Street Athletic Fields FORParks shelter Willow Room 7:30 to 8:30 pm

5 Harriet Alexander Nature Center building improvements Consult 2‐Feb‐13 2‐Mar‐13 2‐Apr‐13 Meetings 1&2: 8:00 to noon
boardwalk HANC

6 Lexington Park shelter building Consult 12‐Feb‐13 14‐Mar‐13 2‐Apr‐13 Meeting 1: 7:00 to 8:30 pm
rink Council Chambers
irrigation Meeting 2:

RSC Rose Room
7 Villa Park shelter building Consult 26‐Feb‐13 19‐Mar‐13 2‐Apr‐13 Meetings 1&2: 6:30 to 8:30 pm

bridges Birch Room
rink
playground (upper park)
ballfield (upper park)

8 Southwest Roseville site acquisition Collaborate 11‐Apr‐13 8‐May‐13 10‐Jun‐13 Meetings 1&2 6:30 to 8:30 pm
park improvements Willow Room

Evergreen Park ballfield Inform
court

9 Rosebrook Park site acquisition Consult 23‐Apr‐13 21‐May‐13 10‐Jun‐13 Meetings 1&2 6:30 to 8:30 pm meeting date for PRC to be determined
shelter building Birch Room
park improvements

10 Bruce Russell Park court Consult 1‐Apr‐13 29‐Apr‐13 7‐May‐13 Meetings 1&2 6:00 to 7:00 pm
playground RSC Rose Room

One meeting to provide information; other communications during year of construction
Two meetings during concept planning; one meeting during final design; one meeting and other communications one month prior to start of construction
Two meetings during concept planning; one meeting during final design; one meeting and other communications one month prior to start of construction



11 Howard Johnson Park court Consult 9‐Apr‐13 30‐Apr‐13 7‐May‐13 Meetings 1&2 7:00 to 8:30 pm
playground Council Chambers

Roseville Skating Center exterior painting and maintenance inform 6:30 to 7:00 pm "inform" meeting optional for RSC
12 Oasis Park shelter building Consult 16‐Apr‐13 14‐May‐13 10‐Jun‐13 Meeting 1: 6:30 to 8:30 pm meeting date for PRC to be determined

park improvements Birch Room
playground Meeting 2:

Council Chambers
13 Reservoir Woods Natural resource restoration Inform 13‐Apr‐13 7‐May‐13 Council Chambers 10:00‐12:00
14 Sandcastle Park shelter building Consult 4‐May‐13 23‐May‐13 10‐Jun‐13 Meeting 1: 9:00 to noon Meeting 1 is on a Saturday

park improvements Council Chambers
Meeting 2: 6:30‐8:30 pm Meeting 2 is on a Thursday evening
Birch Room

15 Acorn Park rink Consult 30‐May‐13 20‐Jun‐13 17‐Jul‐13 Meetings 1&2 6:30 to 8:30 pm meeting date for PRC to be determined
irrigation Council Chambers
playground
disk golf

16 Langton Lake Park playground at ballfields Consult 6‐Jun‐13 1‐Jul‐13 17‐Jul‐13 Meeting 1 6:30 to 8:30 pm meeting date for PRC to be determined
Langton Lake Park/C2 playground Willow Room MS not available
Langton Lake Park irrigation Meeting 2:
Mapleview Park playground Willow Room 6:30 to 8:30 pm

17 Central Park Lexington irrigation Consult 28‐May‐13 18‐Jun‐13 17‐Jul‐13 Meeting 1: 6:30 to 8:30 pm meeting date for PRC to be determined
restroom RSC Rose Room
drop off Meeting 2:
entry plaza and sign Willow Room
Bennett Lake lighting
playground

18 Owasso Park playground at ballfields Consult 16‐May‐13 13‐Jun‐13 17‐Jul‐13 Meetings 1&2 6:00 to 7:00 pm meeting date for PRC to be determined
irrigation Council Chambers

19 Pocahontas Park court Consult 16‐May‐13 13‐Jun‐13 17‐Jul‐13 Meetings 1&2 7:00 to 8:30 pm meeting date for PRC to be determined
park improvements Council Chambers


