

Park improvement meeting schedule

6-Mar-13

Meeting type

Inform	One meeting to provide information; other communications during year of construction
Consult	Two meetings during concept planning; one meeting during final design; one meeting and other communications one month prior to start of construction
Collaborate	Two meetings during concept planning; one meeting during final design; one meeting and other communications one month prior to start of construction

Meeting	Park	Component	Meeting							Meeting details		Comments		
			Type	Meeting 1	Meeting 2	PRC concept approval meeting	Final design consultant engaged	Meeting 3	Meeting 4	PRC and CC final approval meeting	Location		Time for meetings 1 and 2	
1	Autumn Grove Park	south park shelter building site acquisition park improvements rink	Consult	4-Mar-13	1-Apr-13	2-Apr-13						Meeting 1 RSC Fireside Meeting 2: RSC Rose Room	7:00 to 8:30 pm	
2	B2 Trail	trail	Consult	28-Feb-13		2-Apr-13						Oak Room	5:00 to 7:00 pm	second meeting to be determined
3	Central Park Victoria Ballfields Legion Field Materion Park Central Park Victoria West Tamarack Park	ballfields playground ballfields shelter ballfields lighting ballfield playground playground playground	Consult	12-Mar-13	4-Apr-13	7-May-13						Meetings 1&2: Council Chambers	6:30 to 9:00 pm	
4	Central Park Dale Street Athletic Fields	Central Park Foundation Shelter FORParks shelter	Consult	6-May-13	3-Jun-13	10-Jun-13						Meetings 1&2: Willow Room	6:30 to 7:30 pm 7:30 to 8:30 pm	meeting date for PRC to be determined
5	Harriet Alexander Nature Center	building improvements boardwalk	Consult	2-Feb-13	2-Mar-13	2-Apr-13						Meetings 1&2: HANC	8:00 to noon	
6	Lexington Park	shelter building rink irrigation	Consult	12-Feb-13	14-Mar-13	2-Apr-13						Meeting 1: Council Chambers Meeting 2: RSC Rose Room	7:00 to 8:30 pm	
7	Villa Park	shelter building bridges rink playground (upper park) ballfield (upper park)	Consult	26-Feb-13	19-Mar-13	2-Apr-13						Meetings 1&2: Birch Room	6:30 to 8:30 pm	
8	Southwest Roseville Evergreen Park	site acquisition park improvements ballfield court	Collaborate Inform	11-Apr-13	8-May-13	10-Jun-13						Meetings 1&2 Willow Room	6:30 to 8:30 pm	
9	Rosebrook Park	site acquisition shelter building park improvements	Consult	23-Apr-13	21-May-13	10-Jun-13						Meetings 1&2 Birch Room	6:30 to 8:30 pm	meeting date for PRC to be determined
10	Bruce Russell Park	court playground	Consult	1-Apr-13	29-Apr-13	7-May-13						Meetings 1&2 RSC Rose Room	6:00 to 7:00 pm	

